Declassified in Part - Sanitized Copy Approved for Release 2012/09/11 : CIA-RDP78-03424A001400060031-8

~~SECRET~~ CONFIDENTIAL

(BIMONTHLY INSP. REPORTS, RD-76, AUG. 57 - JUNE 58)

TO: Inspection Branch/ED/OC

Date: 4 June 1958

FROM: Chief, Engineering Division, OC

Contract No.: RD-76, T.O. F

Report No.: 6
(If final, so state)

Contractor [redacted]

Address [redacted]

Commodity/Service Miniature Data Recorder Classification Association-SECRET

No. of Prototypes 1 Contract Completion Date 28 June 1958

Progress of Contractor [X] Satisfactory

[ ] Subject to Improvement

[ ] Unsatisfactory

NOTE: If unsatisfactory, indicate reasons under comments.

Comments This Report is based on a visit to the Plant on 22-23 May 1958.

DOC 31 REV DATE 23/4/80 BY 37167
ORIG COMP 33 OPI 56 TYPE 2
ORIG CLASS S PAGES 6 REV CLASS C
JUST 22 NEXT REV 2010 AUTH: HR 70-2

Recommended Action Continued monitoring.

APPROVED:

Chief, Engineering Division, OC

Inspected by [redacted] 25X1

Division: OC-E/R+D-EP

Telephone: [redacted] 25X1

~~SECRET~~ CONFIDENTIAL

Declassified in Part - Sanitized Copy Approved for Release 2012/09/11 : CIA-RDP78-03424A001400060031-8

Declassified in Part - Sanitized Copy Approved for Release 2012/09/11 : CIA-RDP78-03424A001400060031-8

~~SECRET~~

CONFIDENTIAL

TO: Inspection Branch/FD/OC

Date: 8 April 1958

FROM: Chief, Engineering Division, OC

Contract No.: RD-76, T.O. F

Report No.: 5
(If final, so state)

Contractor [redacted]

Address [redacted]

25X1

Commodity/Service Miniature Data Recorder Classification Association-SECRET

No. of Prototypes 1 Contract Completion Date 28 June 1958

Progress of Contractor [X] Satisfactory

[ ] Subject to Improvement

[ ] Unsatisfactory

NOTE: If unsatisfactory, indicate reasons under comments.

Comments This report is based on a visit to the Plant on 3 April 1958.

Recommended Action Continued monitoring.

APPROVED:

Chief, Engineering Division, OC

Inspected by: [redacted]

Division:

Telephone:

25X1

~~SECRET~~

CONFIDENTIAL

Declassified in Part - Sanitized Copy Approved for Release 2012/09/11 : CIA-RDP78-03424A001400060031-8

Declassified in Part - Sanitized Copy Approved for Release 2012/09/11 : CIA-RDP78-03424A001400060031-8

CONFIDENTIAL

TO Inspection Branch/FD/OL

FROM: Chief, Engineering Division, OC

Date: 7 February 1958

Contract No.: RD-76, T.O. F

Report No.: 4
(If final, so state)

Contractor [redacted] 25X1

Address [redacted]

Commodity/Service Miniature Data Recorder Classification Association-SECRET

No. of Prototypes 1 Contract Completion Date 28 June 1958

Progress of Contractor [X] Satisfactory

[ ] Subject to Improvement

[ ] Unsatisfactory

NOTE: If unsatisfactory, indicate reasons under comments.

Comments This report is based on a visit to the Plant on 23 January 1958.

Recommended Action Continued monitoring.

APPROVED:

Chief, Engineering Division, OC

Inspected by: [redacted] 25X1

Division:

Telephone:

~~SECRET~~ CONFIDENTIAL

Declassified in Part - Sanitized Copy Approved for Release 2012/09/11 : CIA-RDP78-03424A001400060031-8

Declassified in Part - Sanitized Copy Approved for Release 2012/09/11 : CIA-RDP78-03424A001400060031-8

SECRET CONFIDENTIAL

TO: Inspection Branch/PD/OL

Date: 5 December 1957

Contract No.: RD-76, T.O. F

FROM: Chief, Engineering Division, OC

Report No.: 3
(If final, so state)

Contractor [redacted] 25X1

Address [redacted]

Commodity/Service Miniature Data Recorder Classification Association - SECRET

No. of Prototypes 1 Contract Completion Date 28 June 1958

Progress of Contractor [X] Satisfactory

[ ] Subject to Improvement

[ ] Unsatisfactory

NOTE: If unsatisfactory, indicate reasons under comments.

Comments This report is based on a visit to the contractor's plant on 20 November 1957.

Recommended Action Continued Monitoring

APPROVED:
Chief, Engineering Division, OC

Inspected by: [redacted] 25X1

Division:

Telephone:

SECRET CONFIDENTIAL

Declassified in Part - Sanitized Copy Approved for Release 2012/09/11 : CIA-RDP78-03424A001400060031-8

Declassified in Part - Sanitized Copy Approved for Release 2012/09/11 : CIA-RDP78-03424A001400060031-8

~~SECRET~~ CONFIDENTIAL

TO : Inspection Branch/PD/OL

FROM : Chief, Engineering Division, OC

Date: 23 October 1957

Contract No.: RD-76, T.O. F

Report No.: 2
(If final, so state)

Contractor [redacted]

Address [redacted]

25X1

Commodity/Service Miniature Data Recorder Classification Association SECRET

No. of Prototypes 1 Contract Completion Date 28 June 1957

Progress of Contractor [X] Satisfactory

[ ] Subject to Improvement

[ ] Unsatisfactory

NOTE: If unsatisfactory, indicate reasons under comments:

Comments This Report is based on a visit to the Plant on 2 October 1957.

Recommended Action Continued bi-monthly monitoring by the Agency technical representative.

25X1

APPROVED:

Chief, Engineering Division, OC

Inspected By: [redacted]

Division :

Telephone :

~~SECRET~~ CONFIDENTIAL

Declassified in Part - Sanitized Copy Approved for Release 2012/09/11 : CIA-RDP78-03424A001400060031-8

Declassified in Part - Sanitized Copy Approved for Release 2012/09/11 : CIA-RDP78-03424A001400060031-8

SECRET

CONFIDENTIAL

TO: Inspection Branch/PD/OL

FROM: Chief, Engineering Division, OC

Date: 26 August 1957

Contract No.: RD-76 T.O. F

Report No.: 1 (If final, so state)

Contractor [redacted] 25X1

Address [redacted]

Commodity/Service Miniature Data Recorder Classification SECRET

No. of Prototypes 1 Contract Completion Date 28 June 1958

Progress of Contractor [X] Satisfactory

[ ] Subject to Improvement

[ ] Unsatisfactory

NOTE: If unsatisfactory, indicate reasons under comments.

Comments The Plant was visited on 12 and 13 August 1957.

Recommended Action Continued monitoring

APPROVED:

Chief, Engineering Division, OC

Inspected By: [redacted] 25X1

Division :

Telephone :

CONFIDENTIAL

SECRET

Declassified in Part - Sanitized Copy Approved for Release 2012/09/11 : CIA-RDP78-03424A001400060031-8